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Reports for Committee Members / University Campuses  
 
Name of Institution: North Carolina A&T State University 
Prepared by:  William Barlow 
Date:   September 15,, 2009 
 
  
1. Total Amount of Bond Dollars Allocated to this Campus?   

$163,446,758 
 
2. Please list the projects currently underway, the estimated cost, and the status of each 

of these projects?   
 

Project Status Cost 
General Classroom Complete $ 34,012,738 
Three Classroom Project 
Renovation 

Complete $   4,568,667 

New Science Building Complete $ 20,242,000 
Cherry Hall Renovation Construction $   8,036,381  
Barnes Hall Renovation Construction $   5,285,810 
Graham Hall Renovation Complete $   5,506,857 
New Student Housing Complete $ 34,779,029 
Morrison Hall Renovation Complete $   4,363,804 
Barbee Hall Renovation Complete $   4,333,905 
Harrison Hall Renovation Complete $   3,195,200 
Improvements to the School 
of Agriculture 

Complete $   1,785,429 

Corbett Addition Complete $   6,700,000 
Hazardous Materials 
Building, New Construction 

Complete $   1,801,115 

Steam Line Replacement Complete $   1,568,300 
New School of Education Complete $ 13,628,286 
Electrical System Upgrade Complete $   1,682,228 
Technology Infrastructure Complete $   2,781,407 
Land Acquisition Complete $   6,401,312 
Campus Security Complete $      763,716 
Management Fees Ongoing $   2,010,575 
Total  $163,446,758 
 

 
3. Are the projects adequately timed to reflect cash-flow requirements?  If not, explain.  

Yes 
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4. List the projects that are substantially above or below budget and explain why.  

(“Substantial” is defined as plus or minus 10%.)  The Morrison Hall (Renovation 
Project), HAZMAT (New Construction Project), Harrison Hall (Comprehensive 
Renovation), Dudley, Moore, Gibbs (Comprehensive Renovation), Barbee Hall 
(Comprehensive Renovation), ), Cherry Hall (Comprehensive Renovation), ), Barnes 
Hall (Comprehensive Renovation), and The  New Education Building Project (New 
Construction) budgets all exceeded the project budget by more than ten percent 
(more than 10 %).   

 
a. The Morrison Hall Renovation Project budget was increased to address 

concealed conditions (rock excavation, utility line relocation, water removal 
and utility excavation) 

b. The HAZMAT Building New Construction budget was increased due to 
change in market conditions (inflation). 

c. The Harrison Hall Renovation Project budget was increased to address 
concealed conditions, ADA requirements and inflation. 

d. Dudley, Moore, Gibbs Comprehensive Renovation Project was increased to 
accomplish the original project scope. 

e. The New Education Building project budget was increased to accommodate 
building the project in accordance with the original scope. 

f. The Barbee Hall Comprehensive Renovation Project budget was increased to 
address concealed conditions to allow the accomplishment of the original 
scope of work. 

g. The Barnes Hall Comprehensive Renovation budget was increased to allow 
replacement of the HVAC System, which was inefficient and had passed its 
normal life cycle. 

h. The Cherry Hall Comprehensive Renovation budget was increased to address 
extensive deferred maintenance items. 

 
5. Overall, are the projects underway on this campus ahead, behind, or on schedule?   

On Schedule 
  
6. What type of construction methods are being used (Single Prime, Multi-Prime, 

Construction Manager, Construction Manager at Risk)?  Which ones have proven to 
be most effective and efficient?  
We have used Single Prime, Multi-Prime and Construction Manger at Risk.  We have 
had success with all three methods. 

 
7. If this campus is using CM at Risk for any of its projects, please describe your overall 

experiences using this method.  
Our overall experience with the Construction Manager at Risk delivery method has 
been good.  The Construction Manager at Risk assisted the University with 
maintaining its aggressive construction on the New Residence Hall Project. 
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8. Are the expenditures of the proceeds from the bonds issued under this act in 
compliance with the provisions of this act?   
Yes 
 

9. Are there projects that have had a change in scope from its original intent?  If any of 
these projects require General Assembly approval, please list these projects and the 
change.    
North Carolina Agricultural and Technical State University submitted and received 
approval to substitute the Central Cooling Plant Phase 1 project, for a New School of 
Education Facility. 

 
10. List projects currently underway that require additional funding, other than bond 

dollars.   
Two project currently underway has received additional funding – Cherry And 
Barnes Halls. 

 
11.  What are the sources for these funds?  Are all of these funds on hand?  If not, please 

explain why.    
Additional funds secured for Cherry and Barnes Halls Renovation are Institutional 
Repair and Renovation Funds.   

 
  
12. What is the current HUB participation rate at this campus (please break down for 

Women, African-American, and Other)?  Please list and explain efforts to reach HUB 
goals.  See below (Efforts previously listed) 

 
   Black Female Other Total HUB Project Total 
Designer $  7,443,657    $2,523,252 $  9,966,909 $  14,021,606  
Contractor $  7,777,738  $9,029,015 $2,650,674  $19,457,427 $146,966,701 
Total Dollars $15,221,395 $9,029,015 $5,173,926 $29,424,336 $160,988,307 
Total Percent 10.4% 6.1% 3.5% 20.0%   
 

 North Carolina A&T State University has hosted Outreach Contractor Meetings 
for the City of Greensboro Minority Contractor Division, Action Greensboro and 
itself. 

 North Carolina A&T State University has developed a minority contractor 
database and has shared the database with area Universities, municipalities and 
contractors. 

 North Carolina A&T State University has met with majority and minority 
contractors to assist with teaming efforts. 

 North Carolina A&T State University has sent representatives to Outreach 
sessions across the state in an effort to expand its program. 

 North Carolina A&T State University has organized projects into packages that 
would facilitate bids from small and minority contractors. 

 North Carolina A&T State University co-hosted a HUB Academy with UNC-G. 
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13. Please describe any innovative practices being used to complete the Bond 
Program.  Previously Reported (Teaming Efforts). 

 
14. What are the major challenges facing this University in completing the bond 

projects.  None. 
 
15. If this challenge was listed previously, what has been done since the last 

meeting/survey to remedy the situation?     
 
16. Please list projects that are scheduled to start within the next quarter.  All are 

underway 
. 

17. Additional Comments/Concerns.  
 Final Close-out reports will be submitted as projects complete.  See 

schedule below:   
 
Project Status Close-out Report Submittal 
New School of Education Complete August 2009 October 2009 
Barnes Hall Renovation Complete September 2009 January 2010 
Cherry Hall Renovation Complete November 2009 March 2010 
Management Fees Ongoing March 2010 
 


